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1.  Meetings: 

i. Attended weekly conference call 
ii. Builders Trials on Armstrong 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 

i. Continuing to work on initial outfitting lists for Sally Ride. 
ii. Working on NS5 Hierarchy  

 
4.  Operator Concerns:  

• Tuff-Mass MLV and Acoustic Tiles – The yard is continuing to install the Quad-zero MLV in 
various locations throughout Sally Ride.  DCI is holding off on installing any new insulation in the 
machinery spaces where dampening tiles are still exposed. Last week, DCI removed the 
dampening tiles below the Anti-Roll Tank at the 01 Deck overhead.  The tiles have been replaced 
with several coats of Delta-db.  This was done so that the area could be finished without risk of 
having to remove the dampening tiles after compartment completion. The removal of the 
dampening tiles required great effort and the use of a pneumatic chisel do to the superior of the 
tile cement.   

 
                                       Removed Tile & Overhead 

 
 

 
 
 
 
  
Delta-db 
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• Sally Ride Quad-Zero MLV – The yard continues to install the Quad-Zero in location with no 

sound dampening tiles.  This includes the Main Engine Space overhead and aft bulkhead as well 
as the MCS.  The Quad-Zeros is not well suited for the MCS as it is very bright and the fit in finish 
is not very appealing when compared to Armstrong’s MCS. Covering the foil surface with white 
perforated sheet metal is recommended.   

 
Ride MCS 

 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
Armstrong MCS 

 
 
 

 
 

• Ship Service Diesel Generator Emergency Shutdowns –    This issue remains open and must be 
retested to prove that it works. 

• Main Deck Noise Levels –  DCI is currently fabricating stainless steel baffles for insertion at each 
exhaust outlet.   
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• Side & CTD Handling Systems – Dockside testing of Armstrong’s CAST6 winches and their 
associated handling devices revealed that when either Handling Device is 
deployed, the cable goes hard up against the retaining pin at the top of the 
outboard turning block.  Markey is working on a fix that may include an 
additional block above and slightly outboard.  The yard informs that the fix 
proposed by Marky is $75k for two ship sets of sheaves and pedestals or 
four each. Other solutions may be under consideration.     

 
 
 
 
 
 
 
 
 

• Main Deck Vent Closures – Issue remains open.   New drawing/proposal from DCI/GPA is 
forthcoming.  Rumor is that the large exhaust outlet from the traction winch room will be changed 
to a gooseneck with hinged cover.  

• Load Shedding – Awaiting verification that the necessary cables and shut trips have been 
installed.  

• SSHD Controls – Waiting to see how this issue is addressed by Markey/Systems Interface.  A 
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as 
yet.   

• Main Crane Towing & Coring Crutch – The crutch assembly being provided by Allied Systems 
needs to be demonstrated to prove that it can be used in a safe and practical way.   

• Reach Rods – DCI has agreed to install reach rods to the two 10-inch sea valves at the starboard 
sea chest.  An additional reach rod may be required on the 6-inch deicing line and the emergency 
fire pump sea chest valves.   
 

5.  Sally Ride Progress: 
• Load Bank Testing - DCI is working towards the week of May 18 to begin load bank testing of the 

four SSDG’s and the EDG.  The necessary electrical and piping systems are being prepped 
towards this end. 

• Fuel Service Piping – DCI is flushing the fuel service lines to the SSDG’s and EDG.  The piping 
loops to the day tanks and each engine have been completed, with the yard moving on to the 
purifier and EDG loops today. The flushing medium is hydraulic oil at a temperature of 140-160-
deg. F.  3 and 10 micron inline filtration in place.  At the completion of each loop, a sample is 
drawn for testing at a commercial lab for verification of cleanliness.    

 
• Central Fresh Water Piping – Pressure testing and repair of minor leaks continues in preparation 

for flushing. 
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• Shore Power – The shore power panel has been energize and is feeding the 480-volt 
switchboard.  Distribution to other system limited. 

 
 
 

• Deck Machinery Hydraulic Piping – Piping runs to service both Side Handling Devices are near 
completion. Fitters have started the piping runs to the stern frame.  
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• Aft Control Room – Duct work is in.  Interior prepped and painted, ready for finish work and 
equipment installation.  

 
 

• Engine Room Quad-Zero – The overhead application of the Q-zero is moving rapidly.  I have 
some concern that the foil tape may not stick to the white insulation material over the long term. 

 
 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

5 
   



  
 

6.  Call-outs: 
Sally Ride: 
Fuel Oil Service Pipe Flushing – flushing multiple loops with hot hydraulic oil.  Sample taken for each loop 
and sent out for testing. 
Misc. Foundations with ABS in attendance 
  
 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 573-003-3 
Hydrographic & SSHD Winches Operational Tests 
Dockside Draft Rev-)(R/ASR) 

249/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 555-007-3 Blowndown & 
Op. Test of CO2 Syst. for Hazmat Lockers & Stern 
Thruster Rm)(R/ASR) 

138/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 541-002-3 Fuel Oil Quick 
Closing Valve Operation)(R/ASR) 

140/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 528-001-3 Leak Check, 
Operational & Unobstructed Flow of Sanitary Drains 
System)(R/ASR) 

142/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 443-001-3 Ship's Whistle 
Demonstration)(R/ASR) 

144/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 655-001-3 Laundry 
Equipment Washer Test Procedure)(R/ASR) 

148/0 

AGOR27 A032-
06 

STD Report - AIRBORNE NOISE SURVEY REPORT 
( Airborne Noise Survey Report) 

1/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 314-001-3 Scientific 
UPS Operation Test Rev-)(R/ASR) 

255/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #550 DI-055 (TM) for 202e 
Siemens CBMS System Manual)(R/ASR) 

1095/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #551 DI-055 (TM) for 244 Craft 
Bearing Self-Aligning Split Roller Bearing)(R/ASR) 

1097/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( #08 DI-058 
Instructor Guide for Bronswerk Marine (2 Drawings / 1 
Guide / 1 Letter))(R/ASR) 

18/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #17 DI-059 Student 
Guide for Bronswerk Scientific Refrigeration)(R/ASR) 

31/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 623-001-3 
Accommodation Ladder Test Rev-)(R/ASR) 

253/0 

AGOR27 A027-
11 

DWG Report - FIRE CONTROL PLAN (AutoCAD)(R/ASR) 2/2 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 593-001-3 MSD 
System Operational Test)(R/ASR) 

247/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 264-001-3 Lube OIl 
Transfer System Operational Test)(R/ASR) 

126/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 264-002-3 Waste Oil & 
Oily Waste Systems Operational Test)(R/ASR) 

128/0 
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AGOR27 A031-
04 

STD Report - TEST REPORT ( 094-001-6 Dock 
Trials)(R/ASR) 

150/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( DP Trials K-Pos 
CAT)(R/ASR) 

152/0 

 

7 
   


